
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:36 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 516 Date: 25-Feb-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 05:00 Over Time: 01:00

Const Calendar Day: 631

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. Mechanical constractor coordination meeting 1000-1200. Accept spare
part for dehumidification systems. Track progress of FWS mechanical piping installation from a night lane
closure. Mahmoud Knadaghabadi perform overnight inpection of the work. Misc MEP paperwork and
write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Larry Moughler, FWS, delivered the spare parts for the dehumidification system. This material was
inspected then turned over to Richard Martin , CT bridge maintenance.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

12" DIP installation

The FWS crew, including Josh Johnson, worked from a night closure of the #1 lane of the WB bridge at
PP 127 to 128. The crew worked to install the PS-22 similars for the 12" CCSF Water Main per the
direction given in RFI 3485.

The crew arrived at Pier 7 at 2000 and had mobilized to the work location by 2130. They worked on this
operation until 0130 on 2/26/2014, when they ceased operations due to rain, mobilizing back to the pier.

Mahmoud Khandaghabadi provided the overnight inspection. The following is his diary:

001 0-MSI-EFA.187
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 516 Date: 25-Feb-2014 Tuesday

F.W. Spencer & Son, Inc. (Mechanical Contractor):
Field Work: 9:25 PM - 1:30 AM
Work Shift: 8:00 PM - 4:30 AM

Building the Pipe support brackets, stopped welding operation due to light rain.

F.W. Spencer Crew:
Thomas Colombo Superintendant
Richard Kilkvee Welder
Narciso Biagi Journeyman Plumber
Joshua Johnson
Equipment:
Red D Arc Welder # FWS 23
Trucks two F150 and one Ford Ranger
Port A Potty
Hertz Rental Magnum Light

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 0.00 0.00 0.00 0.00

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00

FOR TOM COLOMBOPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

Mechanical Change of

Mobilizaton for this night's work will be covered under CCO 187 for this shift, in addition to the three crew
truck.

In addition to the equipment used in performance of the work, the crew used a light tower, and a towed
port-a-potty which is paid under CCO 354. The crew also used a 5K forklift to install the 12" DIP line
which is considered part of the CIC and will be paid under CCO 354.

001 0-FWS-ELS.354
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